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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
As of March 31, 1996

The Department of Defense has released details on major defense acquisition program
cost and schedule changes since the December 1995 reporting period. This information is
based on the Selected Acquisition Reports (SARs) submitted to the Congress for the
March 31, 1996 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent quarterly
exception reports are required only for those programs experiencing unit cost increases of at
least 15 percent or schedule delays of at least six months. Quarterly SARs are also submitted
for initial reports, final reports, and for programs that are rebaselined/restructured.

The total program cost estimates provided in the SARs include research and
development, procurement, and military construction. Total program costs reflect actual costs
to date as well as anticipated costs for future efforts. All estimates include allowances for
anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for the
prior reporting period (December 1995) was $714,482.2 million. After subtracting the costs for
terminated reports and adding the costs for new programs, the December 1995 adjusted
current estimate of program acquisition costs was $699,440.8 million. There was a net
increase of $2,367.3 million during the current reporting period (March 1996). The cost
changes between December 1995 and March 1996 are summarized below:

Current Estimate

(8 in Millions)

December 1995 (73 programs*) $714,482.2

Less four terminated reports (MLRS, JTUAV, -23,925.5
TRIDENT Il SUB, and JTIDS)

Plus one new program (ATIRCM/CMWS) and one new

component of existing SAR (JSOW UNITARY VARIANT) +8,884.1

December 1995 Adjusted (70 programs”) $ 699,440.8
Changes Since Last Report:

Economic $-32

Quantity 0.0

Schedule +563.6

Engineering +493.6

Estimating +546.0

Other +708.9

Support +58.4

Net Cost Change $ +2,367.3

March 1996 (70 programs”) $701,808.1

“Excludes classified costs for the Air Force's MILSTAR program.
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For the March 1996 reporting period, exception SARs were submitted for PATRIOT PAC-3
and THAAD to report revised total program cost estimates to the Congress. The December 1995
SARs for these programs did not include cost estimates beyond FY 2001.

DoD:

PATRIOT PAC-3 (PATRIOT Advanced Capability) -- Program costs increased $1,354.1 million
(+23.0%) from $5,899.3 million to $7,253.4 million, due primarily to a revised estimate
associated with restructure of missile procurement ($+519.2 million), restructure of the upgrade
program to include Enhanced Launcher Electronics System and Fire Solution Computer
($+282.2 million), and modification of three battalions associated with radar integration deferred
beyond FY 2001 ($+210.0 million); the inclusion of initial spares for Ballistic Missile Defense
Organization (BMDO)-procured items ($+133.4 million); program adjustments due to lethality,
targets and test requirements ($+115.2 million); and a revised annual procurement buy profile
($+92.4 million). '

THAAD (Theater High Altitude Area Defense) -- Program costs increased $1,013.2 million
(+20.5%) from $4,947.2 million to $5,960.4 million, due primarily to a revised estimate
associated with a three-year extension of R&D (i.e., FY 2002-FY 2004) resulting from the
BMDO Program Review restructure ($+948.1 million) and modification of lethality, target and
Operational Test & Evaluation program requirements ($+67.2M).

"Excludes classified costs for the Air Force's MILSTAR program.



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date: March 31, 1996
L _ —
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base| . Cost _ Cost _ Cost | Date Adj For Qty
Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then
Year $| Year § Year $ Year $ Year $ Year $ Year $ Year $
ARMY:
ABRAMS UPGRADE 95 PdE 6,991.9 7,961.9 1,060 -723.8 -1,267.7 - 6,268.1 6,694.2 1,060 -10.4 -15.9
AFATDS 96 DE/PdE 1,003.4 1,052.1 3,321 117.1 109.5 2,008 1,120.5 1,161.6 5,329 -1.9 -3.4
ASAS 86 DE 539.1 809.8 28 5.6 1.9 - 544 .7 811.7 28 1.0 0.2
ATACMS/APAM 91 PAE 1,506.6 1,508.2 1,557 813.2 950.1 908 2,319.8 2,458.3 2,465 24.0 23.8
ATACMS/BAT 91 DE 3,867.7 5,287.7 32,799 97.7 -294.8 -11,091 3,965.4 4,992.9 21,708 14.9 8.8
ATIRCM/CMWS 96 DE 2,628.4 3,361.6 3,094 10.4 16.6 - 2,638.8 3,378.2 3,094 0.4 0.5
BLACKHAWK (UH-60L) 71 DE 156.1 195.5 127 977.6 4,583.1 515 1,133.7 4,778.6 642 106.7 172.3
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 358.1 87.1 - 3,455.4 4,125.9 1,602 11.6 2.1
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 3,588.0 5,843.6 6 5,344.2 7,976.6 6 204.3 274 .0
CRUSADER (AFAS/FARV) 95 PE 2,357.0 2,780.0 - -14.9 -138.9 - 2,342.1 2,641.1 - -0.6 -5.0
CSSCS 91 DE 246.1 290.7 1,115 -22.3 -21.9 104 223.8 268.8 1,219 -11.8 -10.7
FAAD C21I 96 DE 1,494.3 1,476.9 15 55.3 26.2 4 1,549.6 1,503.1 19 3.7 1.8
FMTV 96 PdE 11,594.2 18,921.3 85,488 70.6 -2,545.3 - 11,664.8 16,376 .0 85,488 0.6 -13.5
JAVELIN 90 DE 3,398.8 3,936.5 70,631 -285.3 -110.3 -39,314 3,113.5 3,826.2 31,317 30.8 58.6
JSTARS GSM 89 DE 1,133.0 1,291.6 112 48.0 95.5 49 1,181.0 1,387.1 161 -8.6 -6.8
LONGBOW APACHE 96 DE/PAE 6,176.0 7,006.9 985 1,190.6 1,268.3 - 7,366.6 8,275.2 985 19.3 18.1
LONGBOW HELLFIRE 96 DE/PdE 1,881.0 2,190.3 10,896 511.7 416.6 2,364 2,392.7 2,606.9 13,260 8.5 0.3
MCS 80 DE 760.7 1,272.1 6,365 -131.8 -250.9 -3,209 628.9 1,021.2 3,156 -3.6 -2.9
PLS 93 PdE 1,565.7 1,695.3 3,386 -386.9 -458.1 -529 1,178.8 1,237.2 2,857 -1.9 -4.5
SADARM 89 DE 485.7 535.1 10,288 1,373.2 2,168.5 63,490 1,858.9 2,703.6 73,778 59.0 73.9
SINCGARS 84 PdE 4,167.7 5,611.7 292,853 -1,342.8 -1,805.5 -36,981 2,824.9 3,806.2 255,872 -24.2 -18.6
SMART-T 92 DE 804 .4 1,027.2 364 16.3 -48.7 23 820.7 978.5 387 -1.9 -8.6
I Subtotal 57,611.3 74,384.2 6,325.6 8,624.9 63,936.9 83,009.1 11.5 11.5
NAVY:
AAAV 93 PE 725.0 934.1 - 52.7 - - 777.7 934.1 - 7.3 -
AIM-9X 92 PE 569.0 695.0 62 15.9 -12.7 - 584.9 682.3 62 2.8 -1.8
AN/SQQ-89 85 PdE 3,899.0 4,147.6 120 -343.3 -151.5 -29 3,555.7 3,996.1 91 10.2 19.3
AQE 6 86 PAE 2,332.5 2,834.8 7 -286.2 -418.2 -3 2,046.3 2,416.6 4 39.5 49.9
AV-8B REMANUFACTURE 94 PAE 1,843.0 2,158.4 73 198.0 159.9 -1 2,041.0 2,318.3 72 11.7 8.5
CEC 95 DE 2,221.9 2,573.1 183 58.8 14.7 - 2,280.7 2,587.8 183 2.6 0.6
CVN-74/75 88 PAE 5,911.0 6,966.0 2 598.9 49.0 - 6,509.9 7,015.0 2 10.1 0.7
CVN-76 88 PAE 3,910.8 4,297.2 1 286.1 134.6 - 4,196.9 4,431.8 1 7.3 3.1
CVN-77 88 PAE 4,557.1 5,540.8 1 725.2 1,000.7 - 5,282.3 6,541.5 1 15.9 18.1
DDG 51 87 PdE 16,953.7 20,117.5 23 24,994.5 36,977.7 34 41,948.2 57,095.2 57 9.5 10.2
E-2C REPRODUCTION 94 PAE 2,824.2 3,447.9 113 28.4 -116.8 - 2,852.6 3,331.1 113 1.0 -3.4
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 728.0 -13,624.3 - 54,687.6 80,958.7 1,000 1.3 -14.4
JSOW 90 DE 5,246.7 9,276.4 16,600 1,834.1 1,288.5 7,200 7,080.8 10,564.9 23,800 14.0 -2.6
LHD 1 82 DE 2,931.8 4,451.0 3 3,110.4 3,456.9 4 6,042.2 7,907.9 7 -4.5 -20.9
LPD 17 (LX) 96 PE 61.1 59.1 - 12.8 13.8 - 73.9 72.9 - 20.9 23.4
MHC 51 92 PdE 1,457.4 1,548.3 12 172.1 165.4 - 1,629.5 1,713.7 12 11.8 10.7
MIDS-LVT 92 DE 924.9 1,119.5 672 15.3 10.4 41 940.2 1,129.9 713 -0.3 -1.1
NESP 90 PdE 1,876.6 2,373.7 393 -44.9 -223.5 -15 1,831.7 2,150.2 378 -1.2 -8.0
NSSN 95 DE 45,633.1 71,080.8 30 1,922.5 -6,189.4 - 47,555.6 64,891.4 30 4.2 -8.7
SH-60R (LAMPS BLKII) 93 DE 4,020.5 5,636.4 188 69.2 -391.1 - 4,089.7 5,245.3 188 1.7 -6.9
SSN 21 / AN/BSY-2 90 PdE 20,1191}9 21,739.1 12 -7,918.7 -8,614.8 -9 12,201.2 13,124.3 3 61.1 112.5
STD MSL 2 (BLKS I-1IV) 84 PAE 8,770.1 11,067.2 13,778 -898.7 -1,443.0 -2,113 7,871.4 9,624.2 11,665 7.4 15.6
STRATEGIC SEALIFT 92 DE 5,693.8 6,588.4 20 -782.9 -777.5 -1 4,910.9 5,810.9 19 -10.0 -6.8
T-45TS 95 PAE 5,528.1 5,599.5 176 -95.1 -182.5 - 5,433.0 5,417.0 176 -1.7 -3.3
TOMAHAWK 77 DE 2,639.4 5,037.2 2,344 3,595.0 8,809.9 3,212 6,234.4 13,847.1 5,556 15.1 5.7
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 ~5,719.3 -7,816.0 -383 20,837.0 27,702.5 462 -0.9 7.8
UHF FOLLOW-ON 88 PdE 1,479.1 1,716.1 10 79.6 152 .4 -1 1,558.7 1,868.5 9 12.3 16.6
v-22 86 DE 23,073.1 29,662.3 913 3,822.9 16,937.4 -390 26,896.0 46,599.7 523 11.7 4.2
Subtotal 255,718.7] 360,768.9 26,231.3 29,210.0 281,950.0 389,978.9 6.9 -0.5
USAF:
AMRAAM 92 PdE 12,278.2 13,112.4 15,450 -1,348.9 -1,724.4 -4,431 10,929.3 11,388.0 11,019 5.6
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 152.2 213.5 -1 724.0 903.4 33 28.0
B-1 CMUP-JDAM 95 DE 938.5 1,087.8 95 35.1 1.3 - 973.6 1,089.1 95 3.7
Cc-17A 96 PdE 41,250.9 41,811.9 210 -857.5 -61.3 -90 40,393 .4 41,750.6 120 25.0
CMU 89 DE 1,509.3 1,581.0 1 155.7 180.4 - 1,665.0 1,761.4 1 10.3
DMSP 75 PAE 718.7 1,879.0 9 156.5 464 .4 1 875.2 2,343.4 10 12.2
| -




Program Acquisition Cost Summary In Millions

Of Dollars

As Of Date: March 31, 1996
_ _

Type Baseline Estimate Changes To Date Current Estimate Percent Cost Changel
To Date Adj For Qt

Weapon System Base of Cost ) Cost . Cost . ] oty

Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then I
Year §| Year § Year $ Year $ Year $ Year § Year $ Year §
DSP 78 DE 4,424.6 5,547.6 19 1,530.7 3,499.7 4 5,955.3 9,047.3 23 16.7 30.9
F-22 90 DE 60,270.0 99,109.0 648 -8,949 .4 -29,015.9 -206 51,320.6 70,093.1 442 1.7 -9.6
JDAM 95 PE/DE 2,731.3 3,556.4 378 -632.5 -1,085.8 87,748 2,098.8 2,470.6 88,126 -23.6 -30.9
JPATS 91 PE/DE 2,546.6 3,964.6 2 85.4 -300.8 710 2,632.0 3,663.8 712 3.4 -7.6
JSIPS 86 DE 586.3 762.6 27 -86.8 -116.4 6 499.5 646.2 33 -7.1 -6.4

JSTARS 83 DE 4,728.8 6,741.9 21 1,390.4 2,609.7 -2 6,119.2 9,351.6 19 36.1 46.8 l

MILSTAR 90 DE - - - - - - - - - - -
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 69.4 130.1 - 1,533.0 1,766.3 652 4.7 8.0
NAS 90 DE 573.3 791.1 53 27.5 1.1 - 600.8 792.2 53 4.8 0.1
NAVSTAR Satellit 79 DE 1,599.4 2,306.7 40 2,866.1 7,942 .8 78 4,465.5 10,249.5 118 37.2 36.6
NAVSTAR User Egmt 79 DE 2,554.9 4,875.8 27,339 581.8 1,714.8 207,359 3,136.7 6,590.6 234,698 30.9 39.8
SBIRS 95 PE 2,308.0 2,670.3 - 10.9 -93.5 - 2,318.9 2,576.8 - 0.5 -3.5
SFW 79 DE 1,219.8 2,405.8 14,075 -381.3 -458.2 -9,000 838.5 1,947.6 5,075 8.5 97.4
TITAN IV 85 DE 2,150.5 2,529.2 10 14,705.9 21,033.0 36 16,856.4 23,562.2 46 171.4 250.2
Subtotal 144,424.5]1 197,059.2 9,511.2 4,934.5 153,935.7 201,993.7 19.0 18.8
DOD:
CHEM DEMIL 94 DE 11,474.5 13,110.6 18 696.1 502.0 - 12,170.6 13,612.6 18 6.1 3.8
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 54 655.8 871.8 - 5,454.6 7,253.4 54 13.7 13.7
THAAD 88 PE 3,165.2 4,323.7 - 1,293.5 1,636.7 - 4,458.7 5,960.4 - 40.9 37.9
Subtotal 19,438.5 23,815.9 2,645.4 3,010.5 22,083.9 26,826.4 13.6 12.6
Grand Total 477,193.0} 656,028.2 44,713.5 45,779.9 521,906.5 701,808.1 11.1 6.3
_




Distribution of Cost Changes (Base-Year Dollars)
As Of Date: March 31, 1996
_

_ SO
Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtrx| To Date | This Qtr| To Date| This Qtr| To Date |This Qtr| To Date This Qtr| To Date | This Qtr To Date This Qtr | To Date

ARMY:
ABRAMS UPGRADE 95 - - - - - - - -423.9 - - - -299.9 - -723.8
AFATDS 96 - 138.7 - -4.3 - - - -11.7 - - - -5.6 - 117.1
ASAS 86 - - - - - 2.2 - 10.9 - - - -7.5 - 5.6
ATACMS/APAM 91 - 364.0 - 40.9 - 64.5 - 323.7 - - - 20.1 - 813.2
ATACMS/BAT 91 - -417.1 - -0.3 - 276.6 - 243.2 - - - -4.7 - 97.7
ATIRCM/CMWS 96 - - - - - - - 8.6 - - - 1.8 - 10.4
BLACKHAWK (UH-60L) 71 - 392.5 - -9.4 - 13.8 - 511.9 - - - 68.8 - 977.6
BRADLEY FVS UPGRADE 94 - - - - - 77.5 - 222.4 - - - 58.2 - 358.1
COMANCHE (RAH-66) 84 - - - 145.2 - 685.6 - 2757.2 - - - - - 3588.0
CRUSADER (AFAS/FARV) 95 - - - - - - - -14.9 - - - - - -14.9
CSscCs 91 - 7.7 - 0.2 - - - -24.6 - - - -5.6 - -22.3
FAAD C21I 96 - - - -33.2 -~ - - 97.1 - - - -8.6 - 55.3
FMTV 96 - - - 0.2 - - - 167.8 - - - -97.4 - 70.6
JAVELIN 90 - -1017.6 - 97.1 - 24.9 - 554.2 - - - 56.1 - -285.3
JSTARS GSM 89 - 158.5 - 2.7 - 51.9 - -213.5 - - - 48 .4 - 48.0
LONGBOW APACHE 96 - - - -11.6 - - - 1240.0 - - - -37.8 - 1190.6
LONGBOW HELLFIRE 96 - 323.5 - - - -143.8 - 344.6 - - - -12.6 - 511.7
MCS 80 - -108.0 - -3.6 - 8.2 - -2.0 - - - -26.4 - -131.8
PLS 93 - -364.3 - - - -82.9 - 74.0 - - - -13.7 - -386.9
SADARM 89 - 683.7 - 222.9 - 47.8 - 403.3 - - - 15.5 - 1373.2
SINCGARS 84 - -443.1 - 41.5 - 35.0 - -707.7 - - - -268.5 - -1342.8
SMART-T 92 - 32.4 - - - 15.1 - -62.3 - - - 31.1 - 16.3
Subtotal - -249.1 - 488.3 - 1076.4 - 5498.3 - - - -488.3 - 6325.6

NAVY:
AAAV 93 - - - - - - - 52.7 - - - - - 52.7
AIM-OX 92 - - - - - - - 15.9 - - - - - 15.9
AN/SQQ-89 85 - -673.1 - 280.9 - 312.0 - -74.9 - - - -188.2 - -343.3
AQE 6 86 - -865.3 - 56.6 - - - 522.5 - - - - - -286.2
AV-8B REMANUFACTURE 94 - -16.6 - 29.0 - 60.3 - -17.9 - - - 143.2 - 198.0
CEC 95 - - - - - 52.9 - 151.7 - - - -145.8 - 58.8
CVN-74/75 88 - - - -124.1 - - - 723.0 - - - - - 598.9
CVN-76 95 - - - - - - - 286.1 - - - - - 286.1
CVN-77 95 - - - 68.3 - - - 656.9 - - - - - 725.2
DDG 51 87 - 21363.6 - - - 1293.2 - 2337.8 - - - -0.1 - 24994 .5
E-2C REPRODUCTION 94 - - - 72.5 - - - -113.5 - - - 69.4 - 28.4
F/A-18 E/F 90 - - - -123.7 - 262.4 - 611.1 - - - -21.8 - 728.0
JSOW 90 - 964.1 - - - - - 958.2 - - - -88.2 - 1834.1
LHD 1 82 - 3395.2 - 84.1 - 9.0 - -380.7 - - - 2.8 - 3110.4
LPD 17 (LX) 96 - - - 1.7 - 3.5 - 7.6 - - - - - 12.8
MHC 51 92 - - - - - - - 172.4 - - - -0.3 - 172.1
MIDS-LVT 92 - 18.1 - - - 49.5 - -79.7 - - - 27.4 - 15.3
NESP 90 - -23.2 - 17.2 - 32.3 - -2.7 - - - -68.5 - -44.9
NSSN 95 - - - 88.6 - - - 1823.2 - - - 10.7 - 1922.5
SH-60R (LAMPS BLKII) 93 - - - - - 32.1 - -23.1 - - - 60.2 - 69.2
SSN 21 / AN/BSY-2 90 - -12545.0 - 4369.6 - 127.8 - 767.9 - - - -639.0 - -7918.7
STD MSL 2 (BLKS I-1IV) 84 - -1442.1 - 395.6 - 219.0 - -55.7 - - - -15.5 - -898.7
STRATEGIC SEALIFT 92 - -238.6 - - - - - -544.3 - - - - - -782.9
T-45TS 95 - - - -4.8 - 16.1 - -39.6 - - - -66.8 - -95.1
TOMAHAWK 77 - 2775.4 - -133.7 - 1021.3 - -860.2 - - - 792.2 - 3595.0
TRIDENT II MSL 83 - -5526.1 - - - - - -317.4 - - - 124.2 - -5719.3
UHF FOLLOW-ON 88 - -90.7 - 2.5 - 112.1 - 55.7 - - - - - 79.6
V-22 86 - 1003.9 - 3.5 - - - 3006.2 - - - -190.7 - 3822.9
Subtotal - 8099.6 - 5083.8 - 3603.5 - 9639.2 - - - -194.8 - 26231.3

USAF:
AMRAAM 92 - -1926.9 - 773.1 - 428.9 - -625.9 - - - 1.9 - ~1348.9
AWACS RSIP (E-3) 89 - -6.3 - 67.3 - -62.0 - 102.7 - - - 50.5 - 152.2
B-1 CMUP-~-JDAM 95 - - - - - 21.6 - 5.7 - - - 7.8 - 35.1
Cc-17Aa 96 - -8927.8 - 641 .4 - 99.5 - 7609.9 - 342.3 - -622.8 - -857.5
CMU 89 - - - - - 3.0 - 119.5 - - - 33.2 - 155.7
DMSP 75 - 61.2 - - - -30.0 - 81.6 - - - 43 .7 - 156.5

_ ___ I




Distribution of Cost Changes (Base-Year Dollars)
As Of Date: March 31, 1996

L _
Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year

This Qtr| To Date |This Qtr| To Date| This Qtr| To Date |This Qtr| To Date | This Qtr| To Date This Qtr To Date This Qtr | To Date

USAF:

DSP 78 - 678.4 - - - - - 533.1 - - - 319.2 - 1530.7
F-22 90 - -9799.4 - 979.4 - 215.0 - 403.9 - - - -748.3 - -8949 .4
JDAM 95 - 16.0 - -6.9 - - - -632.1 - - - -9.5 - -632.5
JPATS 91 - - - 0.9 - - - 131.2 - - - -46.7 - 85.4
JSIPS 86 - -48.6 - -1.0 - -3.5 - -26.0 - - - -7.7 - -86.8
JSTARS 83 - -234.2 - 376.1 - -162.1 - 1187.6 - - - 223.0 - 1390.4
MILSTAR 90 - - - - - - - - - - - - - -

MINUTEMAN III GRP 93 - - - 82.0 - -9.0 - 15.3 - - - -18.9 - 69.4
NAS 90 - - - 12.4 - - - 6.2 - - - 8.9 - 27.5
NAVSTAR Satellit 79 - 1654.8 - -0.3 - 399.6 - 727.1 - - - 84.9 - 2866.1
NAVSTAR User Egmt 79 - -157.8 - 84.0 - -21.3 - 528.4 - - - 148.5 - 581.8
SBIRS 95 - - - - - - - 10.9 - - - - - 10.9
SFW 79 - -446.7 - 157.8 - - - -81.4 - - - -11.0 - -381.3
TITAN IV 85 - 4061.2 - 1930.8 - -1657.1 - 8006.6 - - - 2364.4 - 14705.9
Subtotal - -15076.1 - 5097.0 - -777.4 - 18104.3 - 342.3 - 1821.1 - 9511.2

DOD:

CHEM DEMIL 924 - - - 274.7 - 211.2 - 210.2 - - - - - 696.1
PATRIOT PAC-3 88 - - -224.7 -156.7 190.4 190.4 447.1 537.9 375.3 - 92.7 84.2 880.8 655.8
THAAD 88 - - 525.2 547.2 142.5 398.5 -73.7 351.7 136.8 - -45.4 -3.9 685.4 1293.5
Subtotal - - 300.5 665.2 332.9 800.1 373.4 1099.8 512.1 - 47.3 80.3 1566.2 2645 .4
Grand Total - -7225.6 300.5 j11334.3 332.9 4702.6 373.4 | 34341.6 512.1 342.3 47.3 1218.3 1566.2 44713.5




Distribution of Cost Changes (Then-Year Dollars)
As Of Date: March 31, 1996

_ - _ U A A
Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars)
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date |This Qtr|To Date |This Qtr| To Date |This Qtr| To Date|This Qtr| To Date This Qtr| To Date |This Qtr] To Date [This Qtr| To Date
ARMY:
ABRAMS UPGRADE - -194.6 - - - -177.9 - - - -508.7 - - - -386.5 - -1267.7
AFATDS - -34.3 - 150.9 - 29.5 - - - -40.1 - - - 3.5 - 109.5
ASAS - -39.3 - - - - - 3.0 - 51.2 - - - -13.0 - 1.9
ATACMS/APAM - -86.6 - 476.9 - 63.2 - 69.8 - 413.6 - - - 13.2 - 950.1
ATACMS/BAT - -394.5 - -699.4 - 169.2 - 340.5 - 294.2 - - - -4.8 - -294.8
ATIRCM/CMWS - - - - - - - - - 14.2 - - - 2.4 - 16.6
BLACKHAWK (UH-60L) - 467.9 - 1559.6 - 181.0 - 73.2 - 1891.6 - 1.4 - 408.4 - 4583.1
BRADLEY FVS UPGRADE - -279.8 - 1.7 - -73.5 - 108.6 - 246.1 - - - 84.0 - 87.1
COMANCHE (RAH-66) - -53.9 - - - 265.4 - 1154.8 - 4477.3 - - - - - 5843.6
CRUSADER (AFAS/FARV) - -123.1 - - - - - - - -15.8 - - - - - -138.9
csscs - -8.0 - 10.4 - 18.2 - - - -37.0 - - - -5.5 - -21.9
FAAD C2T - -24.7 - - - -41.6 - - - 98.2 - - - -5.7 - 26.2
FMTV - -2199.2 - - - -415.0 - - - 221.5 - - - -152.6 - -2545.3
JAVELIN - -160.7 - -1523.9 - 795.4 - 28.8 - 641.3 - - - 108.8 - -110.3
JSTARS GSM - 27.5 - 196.9 - -19.1 - 60.7 - -264.4 - - - 93.9 - 95.5
LONGBOW APACHE - -1157.6 - - - -292.5 - - - 2600.2 - - - 118.2 - 1268.3
LONGBOW HELLFIRE - -101.6 - 408.2 - -124.3 - -182.0 - 432.8 - - - -16.5 - 416.6
MCS - -24.8 - -219.9 - 17.9 - 14.3 - 15.9 - - - -54.3 - -250.9
PLS - -33.3 - -399.3 - -1.2 - -97.2 - 92.5 - - - -19.6 - -458.1
SADARM - -173.3 - 1019.3 - 611.4 - 62.8 - 623.3 - - - 25.0 - 2168.5
SINCGARS - -67.3 - -933.9 - 744.6 - 46.4 - -1262.8 - - - -332.5 - -1805.5
SMART-T - -81.4 - 43.9 - 17.6 - 17.9 - -94.3 - - - 47.6 - -48.7
Subtotal - -4742.6 - 91.4 - 1768.3 - 1701.6 - 9890.8 - 1.4 - -86.0 - 8624.9
NAVY:
ARAV - -60.8 - - - - - - - 60.8 - - - - - -
AIM-9X - -29.1 - - - - - - - 16.4 - - - - - -12.7
AN/SQQ-89 - 41.2 - -798.1 - 644.3 - 404.1 - -230.7 - - - -212.3 - -151.5
AOE 6 - 70.7 - -1222.3 - 70.5 - - - 662.9 - - - - - -418.2
AV-8B REMANUFACTURE - -92.7 - -20.9 - 47.1 - 69.3 - -25.3 - - - 182.4 - 159.9
CEC - -44.1 - - - - - 54.0 - 159.0 - - - -154.2 - 14.7
CVN-74/75 - -99.1 - - - -644.4 - - - 792.5 - - - - - 49.0
CVN-76 - -161.3 - - - - - - - 295.9 - - - - - 134.6
CVN-77 - -113.2 - - - 235.3 - - - 878.6 - - - - - 1000.7
DDG 51 - -2785.3 - 31714.7 - 1160.7 - 1965.7 - 4922.1 - - - -0.2 - 36977.7
E-2C REPRODUCTION - -195.4 - - - 124.2 - - - -114.4 - - - 68.8 - -116.8
F/A-18 E/F - -13850.7 - - - -1256.8 - 432.4 - 898.4 - - - 152.4 - -13624.3
Jsow - -1046.2 - 1565.2 - -393.8 - - - 1343.7 - - - -180.4 - 1288.5
LHD 1 - -1283.7 - 5552.1 - -328.2 - 14.3 - -497.6 - - - - - 3456.9
LPD 17 (LX) - 0.1 - - - 2.4 - 3.5 - 7.8 - - - - - 13.8
MHC 51 - 0.6 - - - - - - - 165.1 - - - -0.3 - 165.4
MIDS-LVT - -45.4 - 22.7 - - - 63.2 - -66.4 - - - 36.3 - 10.4
NESP - -148.2 - -37.2 - 27.6 - 46.5 - -4.5 - - - -107.7 - -223.5
NSSN - -7172.6 - - - 96.4 - - - 869.1 - - - 17.7 - -6189.4
SH-60R (LAMPS BLKII) - -469.0 - - - - - 50.9 - -57.1 - - - 84.1 - -391.1
SSN 21 / AN/BSY-2 - 386.7 - -15562.8 - 6354.0 - 144.8 - 875.3 - - - -812.8 - -8614.8
STD MSL 2 (BLKS I-IV) - -858.5 - -2744.7 - 1700.8 - 330.2 - 250.7 - - - -121.5 - -1443.0
STRATEGIC SEALIFT - 285.0 - -351.5 - 96.4 - - - -807.4 - - - - - -777.5
T-45TS - -101.2 - - - -4.8 - 13.2 - -28.8 - - - -60.9 - -182.5
TOMAHAWK - -1926.7 - 8062.8 - 229.5 - 2337.4 - -2076.7 - - - 2183.6 - 8809.9
TRIDENT II MSL - -137.6 - -9824.2 - 1594.5 - - - 78.8 - - - 472.5 - -7816.0
UHF FOLLOW-ON - 21.7 - -113.2 - - - 149.7 - 94.2 - - - - - 152.4
v-22 - -6088.2 - 15066.2 - -34.6 - - - 4175.0 - - - 3819.0 - 16937.4
Subtotal - -35903.0 - 31308.8 - 9721.1 - 6079.2 - 12637.4 - - - 5366.5 - 29210.0
USAF:
AMRAAM - -427.6 - -2907.3 - 1774.8 - 548.4 - -771.2 - - - 58.5 - -1724.4
AWACS RSIP (E-3) - -41.7 - -10.1 - 136.6 - -76.7 - 130.2 - - - 75.2 - 213.5
B-1 CMUP-JDAM - -43.5 - - - -0.3 - 23.5 - 11.1 - - - 10.5 - 1.3
c-17a - -115.5 - -11383.3 - 2949.9 - 104.0 - 8350.6 - 348.0 - -315.0 - -61.3
CMU - -20.6 - - - - - 3.6 - 155.1 - - - 42.3 - 180.4
DMSP - -175.1 - 190.2 - 1.9 - -84.0 - 379.2 - - - 152.2 - 464.4
A A




Distribution of Cost Changes (Then-Year Dollars)

As Of Date:

March 31,

1996

Cost Changes Between the Baseline and Current Estimate (Then-Year Dollars) I
Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr|To Date This Qtr|To Date |This Qtr| To Date |This Qtr| To Date This Qtr| To Date |This Qtr| To Date |This Qtz] To Date [rhis Qtr| To Date
USAF:’
DSP - -200.4 - 1365.6 - 156.6 - - - 1530.1 - - - 647.8 - 3499.7
F-22 - -9789.6 - -21613.3 - 3776.0 - 295.9 - 530.2 - - - -2215.1 - -29015.9
JDAM - -137.1 - 17.1 - -8.3 - - - -926.5 - - - -31.0 - -1085.8
JPATS - -384.3 - - - 1.2 - - - 173.2 - - - -90.9 - -300.8
JSIPS - -2.8 - -72.3 - 1.8 - -4.6 - -30.5 - - - -8.0 - -116.4
JSTARS - 190.7 - -370.1 - 795.5 - -361.1 - 2032.1 - - - 322.6 - 2609.7
MILSTAR - - - - - - - - - - - - - - - -
MINUTEMAN III GRP - -8.7 - - = 135.1 - -7.1 - 27.4 - - - -16.6 - 130.1
NAS - -50.2 - - - 19.8 - - - 20.2 - - - 11.3 - 1.1
NAVSTAR Satellit - -952.3 - 5198.7 - 624.7 - 635.6 - 2125.1 - - - 311.0 - 7942.8
NAVSTAR User Egmt - -324.1 - -162.9 - 472.8 - -46.8 - 1283.4 - - - 492.4 - 1714.8
SBIRS - -104.8 - - - - - - - 11.3 - - - - - -93.5
SFW - 64.7 - -1419.1 - 1144.0 - - - -224.1 - - - -23.7 - -458.2
TITAN IV - -1077.8 - 4198.6 - 5278.6 - -2768.6 - 12561.3 - - - 2840.9 - 21033.0
Subtotal - -13600.7 - -26968.2 - 17260.7 - -1737.9 - 27368.2 - 348.0 - 2264.4 - 4934.5
DOD:

CHEM DEMIL - -395.3 - - - 364.3 - 238.7 - 294.3 - - - - - 502.0
PATRIOT PAC-3 0.4 -127.1 - - -241.6 -147.9 282.2 282.2 646.9 747.6 536.9 - 129.3 117.0 1354.1 871.8
THAAD -3.6 -325.6 - - 805.2 859.9 211.4 577.9 -100.9 528.9 172.0 - -70.9 -4.4 1013.2 1636.7
Subtotal -3.2 -848.0 - - 563.6 1076.3 493.6 1098.8 546.0 1570.8 708.9 - 58.4 112.6 2367.3 3010.5
Grand Total -3.2 }-55094.3 - 4432.0 563.6 | 29826.4 493.6 7141.7 546.0 | 51467.2 708.9 349.4 58.4 7657.5 2367.3 | 45779.9




Program Funding Status (Then-Year Dollars in Millions)
As Of Date: March 31, 1996
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program

ARMY:
ABRAMS UPGRADE 2149.0 649.7 580.3 3315.2 6694.2
AFATDS 499 .4 64.1 74.2 523.9 1161.6
ASAS 119.3 57.8 46.5 588.1 811.7
ATACMS/APAM 1661.0 147 .6 98.7 551.0 2458.3
ATACMS/BAT 752.2 194.5 180.4 3865.8 4992.9
ATIRCM/CMWS 58.5 64.3 76.7 3178.7 3378.2
BLACKHAWK (UH-60L) 2844.9 412.8 244 .4 1276.5 4778.6
BRADLEY FVS UPGRADE 137.8 114.6 216.7 3656.8 4125.9
COMANCHE (RAH-66) 2976.2 290.9 288.6 4420.9 7976.6
CRUSADER (AFAS/FARV) 68.8 186.3 258.8 2127.2 2641.1
CSSCs 108.2 19.1 17.8 123.7 268.8
FAAD C21 815.5 128.9 121.4 437.3 1503.1
FMTV 1014.5 145.1 233.1 14983.3 16376.0
JAVELIN 1179.2 201.9 193.1 2252.0 3826.2
JSTARS GSM 716.3 111.5 104.1 455.2 1387.1
LONGBOW APACHE 1443.3 440.7 397.8 5993.4 8275.2
LONGBOW HELLFIRE 427 .4 188.7 249.5 1741.3 2606.9
MCS 683.0 54.2 48.2 235.8 1021.2
PLS 1021.4 52.1 77.4 86.3 1237.2
SADARM 361.1 57.3 70.4 2214.8 2703.6
SINCGARS 2724.6 399.7 352.4 329.5 3806.2
SMART-T 151.1 85.9 78.4 663.1 978.5
Subtotal 21912.7 4067.7 4008.9 53019.8 83009.1

NAVY:
AAAV 23.6 36.3 40.1 834.1 934.1
AIM-9X 49.3 47.8 94.8 490.4 682.3
AN/SQQ-89 3672.7 44 .8 36.9 241.7 3996.1
AQE 6 2315.9 23.2 0.4 77.1 2416.6
AV-8B REMANUFACTURE 276.6 251.7 318.9 1471.1 2318.3
CEC 356.0 266.8 184.3 1780.7 2587.8
CVUN-74/75 6924.7 31.8 9.0 49.5 7015.0
CVN-76 4335.6 - - 96.2 4431.8
CVN-77 - - - 6541.5 6541.5
DDG 51 27840.1 2395.4 3570.1 23289.6 57095.2
E-2C REPRODUCTION 388.0 270.5 228.1 2444 .5 3331.1
F/A-18 E/F 3845.0 1050.1 2609.6 73454.0 80958.7
JSOW 447.0 147.8 177.8 9792.3 10564.9
LHD 1 6506.2 1287.2 7.3 107.2 7907.9
LPD 17 (LX) 55.7 5.4 4.3 7.5 72.9
MHC 51 1678.4 12.6 10.0 12.7 1713.7
MIDS-LVT 198.7 74.9 67.7 788.6 1129.9
NESP 1092.5 80.4 103.4 873.9 2150.2
NSSN 910.0 1215.8 783.8 61981.8 64891.4
SH-60R (LAMPS BLKII) 306.0 62.0 39.0 4838.3 5245.3
SSN 21 / AN/BSY-2 11000.8 814.9 906.6 402.0 13124.3
STD MSL 2(BLKS I-IV) 7494 .2 153.9 203.7 1772.4 9624.2
STRATEGIC SEALIFT 3338.6 596.1 603.8 1272.4 5810.9
T-45TS 3075.2 341.2 317.8 1682.8 5417.0
TOMAHAWK 10550.7 360.6 315.1 2620.7 13847.1
TRIDENT II MSL 22480.4 507.1 324.4 4390.6 27702.5
UHF FOLLOW-ON 1667.9 87.4 113.2 - 1868.5
v-22 4670.9 780.3 1179.1 39969.4 46599.7
Subtotal 125500.7 10946.0 12249.2 241283.0 389978.9

USAF:
AMRAAM 7727.4 305.4 187.0 3168.2 11388.0
AWACS RSIP (E-3) 393.1 84.0 50.9 375.4 903.4
B-1 CMUP-JDAM 55.9 148.8 168.2 716.2 1089.1
c-17a 17977.7 2646.4 2372.6 18753.9 41750.6
CMU 1634.6 72.6 37.0 17.2 1761.4
DMSP 1713.2 63.2 58.2 508.8 2343.4




Program Funding Status (Then-Year Dollars in Millions)

As Of Date: March 31, 1996
Weapon Prior FY 96 FY 97 Balance of Total
System Years Budget Budget Program
USAF:
DSP 8028.4 141.0 103.4 774.5 9047.3
F-22 11852.2 2177.0 2007.4 54056.5 70093.1
JDAM 203.0 113.9 95.0 2058.7 2470.6
JPATS 142.0 74.9 137.3 3309.6 3663.8
JSIPS 388.5 48.2 56.3 153.2 646.2
JSTARS 4635.3 694.9 785.0 3236.4 9351.6
MILSTAR - - - - -
MINUTEMAN III GRP 231.2 109.9 170.2 1255.0 1766.3
NAS 75.5 12.6 15.0 689.1 792.2
NAVSTAR Satellit 3431.4 200.9 277.9 6339.3 10249.5
NAVSTAR User Egmt 3020.7 442 .0 477.8 2650.1 6590.6
SBIRS 113.0 162.3 173.3 2128.2 2576.8
SFW 557.7 170.4 131.1 1088.4 1947.6
TITAN IV 12456.4 949.7 1075.5 9080.6 23562.2
Subtotal 74637.2 8618.1 8379.1 110359.3 201893.7
DOD:

CHEM DEMIL 3245.9 670.2 931.4 8765.1 13612.6
PATRIOT PAC-3 2479.1 715.3 627.6 3431.4 7253.4
THAAD 1859.4 562.0 481.8 3057.2 5960.4
Subtotal 7584 .4 1947.5 2040.8 15253.7 26826.4
Grand Total 229635.0 25579.3 26678.0 419915.8 701808.1
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